

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – Visakhapatnam Circle – Paderu Division – Widening and strengthening of Narsipatnam – Chintapalli - Sileru road from Km.2/0 to 8/0 and 32/5 to 47/6 and also Narsipatnam bye pass road in Visakhapatnam District – Permission to the Engineer-in-Chief (R&B), State Road to take up the works with the Revised chainages – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (ROADS.V) DEPARTMENT

G.O.Rt.No: 315

Dated:25.02.2009

Read the following:-

1. G.O.Ms.No.44, T,R&B (R.V) Dept., dt.04.03.08
2. G.O.Ms.No.237, T,R&B (R.V) Dept., dt.20.08.08
3. Govt. Memo.No.10862/R.V(2)/08-1, dt.25.9.08.
4. From the ENC (R&B) Roads, Letter No:1481/EE(R)/DEE/AEE.2/2007, dt.05.11.2008 and 18.02.09.

-X-X-X-X-

ORDER:

In his letter 4th read above, the Engineer-in-Chief (R&B), State Roads has stated that Government have accorded administrative sanction for taking up of "Widening and Strengthening of Narsipatnam – Chintapalli - Sileru road from Km.2/0 to 15/0 and 20/0 to 47/6 and also Narsipatnam Bye pass road with estimated cost of Rs.5054.00 lakhs under Plan (MDR) along with other work Government have also accorded Revised Administration Sanction for Rs.5314.00 lakhs under TSP Plan (MDR) 5054-04-800-MH 796-SH(07)-530-531" for Rs.5314.00 lakhs for the subject work vide G.O.Ms.No.237, T,R&B (Roads.V) Department, dt.20.8.08.

2. He has further stated that Government have given instruction for re-entrustment of the three works i.e. (a) Improvements to Narsipatnam - Chintapalli - Sileru road from (1) Km 2/0 to 3/5, (2) from 5/0 to 6/5 and (3) From 6/5 to 8/0 to M/s.N.S.N.Reddy and Co., with SSR 2007-08 rates as per the originally approved tenders.

3. The Engineer-in-Chief (R&B), State Roads has further stated that new SSR 2008-09 came into force and bitumen rates are also abnormally increased, if the estimates are recasted for the same amounts as mentioned in the G.O.Ms.No.44, T,R&B (Roads.V) Department, dt.04.03.08 the reach for individual work is not fully covered and there will be a short fall lengths. It is not desirable to keep gaps for each approved reach. Hence to have continuous double lane road (7+2 X 1.5 hard shoulders) it is requested to give necessary permission to take up the works duly altering the reaches except the above three works with estimated cost of each work not exceeding Rs.200.00 lakhs for the already revised Administratively approved amount of Rs.5314.00 lakhs under ST PLAN (MDR).

4. In view of the above circumstances reported by the Engineer-in-Chief (R&B), State Roads and after careful examination of the matter Government hereby permitted the ENC (R&B) State Roads, to take up the work with the revised chainages with a total cost not exceeding the Revised Administrative Sanction amount of Rs.5314.00 lakhs for "Widening and Strengthening of Narsipatnam - Chintapalli - Sileru road from Km 2/0 to 8/0 and 32/5 to 47/6 and also Narsipatnam bye pass road as mentioned in the Annexure in Visakhapatnam District subject to take into cognizance of reduction of the rate of some items following slump in the Economy.

5. The Engineer-in-Chief (R&B), State Roads, Hyderabad shall take necessary further action accordingly.

P.T.O.

-::2::-

6. This order issues with the concurrence of Finance (Expr.PWD) Department vide their U.O.No.1659/87/A2/Expr.PWD/09, dt.07.02.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. T. CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B), State Roads, Hyderabad
The Accountant General, A.P., Hyderabad
The Pay & Accounts Officer, A.P., Hyderabad
The Director of Treasuries and Accounts, Hyderabad

Copy to:

The Finance (Expr.PWD) Department.
The PS to Spl.Secy. to C.M.
The P.S. to Hon'ble M (R& B)
The P.S. to Prl. Secretary to Govt., TR&B Dept.,
SF/SCs.

// FORWARDED::BY ORDER //

SECTION OFFICER